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Status of Revision of the Recovery
Goals for four endangered fishes of the
Colorado River and 5-Year Review

March 30, 2007 - FWS Region 2 sent letter to all AMP
members requesting information on recovery goals

¢ Comment period closed May 31 - most comments
on the Recovery Goals requested opportunity to
comment on the drafts

m Draft goals will be distributed for review in July/August
to states and stakeholders and will be peer reviewed

m  Public draft of revised recovery goals published in early
2008

m 5-Year Review comment period closed June 18

¢+ Comments were mostly that we consider effects of
selenium and mercury, and effects of
anthrepegenic glekhallwarmming



Development of a Lower Colorado
RIver Basin Fish Recovery
mplementation Program

Deputy Secretary Lynn Scarlett’s 5/21/07 memorandum

to AMWG:

Directs FWS to develop a RIP for humpback chub in Grand
Canyon:

The RIP will not replace AMP or MSCP (compliance
programs), but will complement these programs in areas
beyond their scope.

Only HBC for now; similar efforts for other endangered
Colorado River fish in the lower Colorado River basin may
come later.

FWS will alsoe identify any infermation needs to develop a RIP
that we believe should be addressed through the LTEP EIS.

FWS will, by September 2007, provide feedback to AMWG as
to timeline, scope, and development of an outreach program
to potentially involved stakeholders, and report to DOI Policy
Group.



Creating a Humpback Chub Refuge
at the Hualapal Tribe
Fish Rearing Facllity

m Work completed so far:
Eight existing ponds are in place
Facilities building with full electrical and plumbing
Good well, clean water source
Two 500-gallon circular raceways installed with bio-filters

Gila chub were brought on station in February 2007 —
successfully treated for diseases and parasites

Power failure in March resulted in loss of fish

Hualapai staff undergoing training at Dexter and Willow
Beach National Fish Hatchery

m Next steps:
Continue to upgrade facility
Bring HBC on station in 2008



Other Planning Document Updates

Humpback Chub Comprehensive Plan
m  Submitted to Science Advisors in March
m  SA Review should be completed this month

m Response to comments and revised plan to TWG at
next meeting

Humpback Chub Genetics Management Plan
m  Draft in September
m  FEinal inDecember
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